
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:42 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman

Diary #: 306 Date: 11-Apr-2013 Thursday

Approved Date:

Shift Hours: 07:30 am 06:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 311

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

none Clear & Sunny

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Paint

Thursday, April 11, 2013

He following activities took place today:
•Application of Pegalink at PPs 50 thru 74, thus completing Pegalink application on the NMS;
•SP1 & prep work on suspenders from 74 thru 98;
•Finalizing the punch-list items on the SMS by the application of DTM to all areas that did not receive it
yesterday and the locations with Blisters;
•Continue paint repair on the NMS & SMS from the Tower to PP 50 via FAVCO (man-basket) with the
application of the GGN;
•Touch-up on the GGN Noxyde at the entire West Loop;
•Finally, resume suspender work by rinsing suspenders at PPs 76 thru 88 (NMS) and then repairing the SE
cable at PPs 78 & 80 in addition to the SW rope at PP 88;

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP genier vasquezPainter 0.00 0.00 0.00 0.00

JNM MANNY BERRIOS-BAQEDANPainter 0.00 0.00 0.00 0.00

APP Victor RuizPainter 0.00 0.00 0.00 0.00

JNM Bill GatewoodPainter 0.00 0.00 0.00 0.00

JNM Bill PederetzPainter 0.00 0.00 0.00 0.00

APP Sage RayPainter 0.00 0.00 0.00 0.00

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00
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